Agile Logbook

CampusMarket | Cape Peninsula University of Technology

About this logbook

The Agile Logbook is the team's record of sprint planning, daily stand-ups and retrospectives. It shows what we planned, what we achieved, what blocked us and what we decided to improve.

Field	Details
Project	CampusMarket
Team	Ebenezer (Project Lead), Jayden Avontuur, Matthew, Siphesihle
Tracking tool	Trello board with Product Backlog, Current Sprint, In Progress and Completed lists

Sprint Planning

Item	Record
Sprint goal	Deliver the technical foundation of CampusMarket: the frontend and backend projects set up, the database and authentication connected, and the application ready to deploy.
Tasks selected	Initialize React Frontend & TypeScript Scaffolding (Siphesihle) Initialize Express Backend Server & API Routes (Matthew) Connect Supabase Database & Auth (Jayden) Deploy Frontend and Backend to Vercel/Render (Ebenezer)
Attendees	Ebenezer, Jayden, Matthew, Siphesihle
Decisions	Each task has one owner. Database and authentication are prepared first because the frontend, backend and deployment depend on them.

Stand-up Notes

At each stand-up every member answers three questions: what did I finish, what am I working on, and what is blocking me?

Entry	Member	Done	Doing	Blockers
1	Ebenezer	Project schedule and communication plan	Compiling the deliverables documentation	None
1	Jayden	Charter updated	Supabase	None

Entry	Member	Done	Doing	Blockers
		with feedback	database and authentication	
1	Matthew	Charter updated with feedback	Express backend setup	Needs the database connection to build the routes
1	Siphesihle	Product backlog and user stories	React and TypeScript setup	None
2	Ebenezer	Planning documents complete	Preparing deployment	Deployment needs the backend working
2	Jayden	Supabase connected	Authentication middleware	None
2	Matthew	Backend server running	API routes	Waiting for the authentication middleware
2	Siphesihle	Frontend scaffolding	Login and register screens	None

Retrospective

Question	Team notes
What went well?	Clear ownership of each card on the board. Good communication between the frontend, backend and database work.
What could be improved?	Keep the Current Sprint list up to date so the board always matches the plan. Break large cards into smaller tasks so progress is easier to see.
What will we do differently next sprint?	Move cards into Current Sprint as soon as the team commits to them. Review pull requests sooner so work is not left waiting.